

SHYC Hurricane Plan Tasks

While you are down at the marina preparing your boat for an approaching hurricane please consider pitching in and helping the staff and your fellow slip neighbors in preparing the marina for a storm. Please let us know where you would like to help and fill out and return the Hurricane Tasks Signup Form.
Thanks

Tasks	Duration Consecutive Hours	Team	Number of People Needed on Team	Days Before Storm Peak in Oriental
Storm Preparation				
Board up windows	4	A	6	3
Install Dock Jack lines	4	A	6	3
Remove & store pedestals	4	A	6	3
Prepare wharf slips	8	B	8	2
Secure dock carts	1	C	2	2
Move fuel caddies & grills	1	C	2	2
Secure picnic tables	1	C	2	2
Fuel, start & test generators	1	C	1	2
Turn Off all water to Docks	1	C	1	2
Secure items around pool	3	C	2	2
Secure Dinghies on racks	3	D	4	2
Inspect all boats & Make final Prep	6	D	4	2
Install dock jack lines	3	D	4	2
During Storm				
Storm hits				1
Slip line adjustment	36	E	10	1,0,-1
Post Storm				
Pool Clean up & reopen	6	F	1	-1
Clean up of buildings	6	F	1	-1
Reinstall pedestals	12	F	2	-1

Notes:

- 1) Team designations indicate same people work on consecutive task